
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

4:19 PM
Run date

Time

Reviewer: Liu, Tai-Lin 01-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor
Diary #: 009 Date: 24-Feb-2010 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 169

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Foggy in the morning and partly cloudy afternoon.

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work:
Abass and I went to the field at about 11am to see what the iron workers were conducting at Pier 7, the
following describes the work:
1. Ethan Kent and Matt Chamberlain provided splice plates at U-Ribs on Lift 1W that connect Lifts 1W and
2W. Man Lift ID # 477-40-5024

2. Ignacio Garcia and Jose Prado cleaned Lifts 1W and 2W and placed plywood over bottom plate
stiffeners.

3. Bob Russel and Mike Maday worked on welding operation being conducted on a plate for cradle 5E. At
about 3pm Abass and I went to pier 7 and the plates appeared welded to cradle 5E (see attachment). Man
Lift ID # 477-40-5029

Office Work:
1. Finalized and submitted diaries for the 17th, 18th and 24th of February of 2010.

2. Created draft letters for submittal's 1483R0 and 1015R3.

Hours Worked: 8 hours total

Page 1 of 1ddrRptbyBidItem


